

Project Planning Phase

Project Planning

Date	05 NOV 2025
Team ID	NM2025TMID09044
Title	CRM Application For Jewel Customer
Maximum Marks	4 Marks

1. Project Overview

- **Project Name:** CRM Application for Jewel Management
- **Objective:** Develop a centralized CRM system to manage customer relationships, orders, inventory, billing, communication, and reporting for jewellery businesses.
- **Stakeholders:** ◦ Jewel Store Owners / Managers ◦ Sales Staff ◦ Inventory Managers ◦ Customers ◦ Development & IT Team

2. Project Goals

1. Centralize customer data for better service and engagement.
2. Automate order management and billing workflows.
3. Provide real-time inventory tracking and alerts.
4. Enhance customer communication with notifications and reminders.
5. Generate reports and analytics for business decisions.

3. Project Scope

In-Scope:

- Customer profile management (contact info, purchase history, preferences).

- Order tracking and management module (customized and standard items).
- Billing and payment tracking system.
- Inventory management with stock alerts.
- Communication module (SMS, email, notifications).
- Reporting and analytics dashboards.

Out-of-Scope:

- Manufacturing or design modules for jewelry production.
- Third-party e-commerce integrations (can be added in future phases).
- Physical store hardware integration (POS systems, sensors).

4. Project Deliverables

Deliverable	Description	Timeline
Requirement Specification	Document detailing functional & technical requirements	Week 1-2
Solution Architecture	High-level system architecture & data flow	Week 2-3
Prototype / UI Design	Initial user interface mockups	Week 3-4
CRM Modules	Customer Management, Orders, Inventory, Billing, Communication	Week 4-10
Integration & Testing	Payment gateway, notifications, reports, data validation	Week 10-12
Deliverable	Description	Timeline
Deployment	Launch on web & mobile platforms	Week 12-13

Training & Documentation	User manuals and training sessions for staff	Week 13-14
Project Closure	Final report and sign-off	Week 14

5. Resource Planning

- **Human Resources:**
 - Project Manager
 - Business Analyst
 - UI/UX Designer
 - Frontend Developers (Web & Mobile)
 - Backend Developers
 - QA / Testing Team
 - Deployment / DevOps Engineer
 - **Tools & Technologies:**
 - Database: MySQL / PostgreSQL
 - Backend: Node.js / Django / Java Spring
 - Frontend: React.js / Angular / Mobile SDKs
 - Cloud Hosting: AWS / Azure
 - Notification Services: Twilio, Email APIs
 - Project Management Tools: Jira, Trello, MS Project
-

6. Project Timeline (High-Level Gantt)

Phase	Duration
Planning & Requirement Gathering	Week 1-2
Design (UI/UX + Architecture)	Week 3-4
Development (CRM Modules)	Week 4-10
Testing & Quality Assurance	Week 10-12
Deployment & Training	Week 12-14
Project Closure	Week 14

7. Risk Management

Risk	Impact	Mitigation
Delay in requirement gathering	Medium	Schedule stakeholder meetings early; document all requirements clearly
Data migration errors	High	Test migration scripts in staging; backup existing data
Integration failures with payment or notification systems	High	Conduct integration testing; use sandbox accounts for external services
User adoption challenges	Medium	Provide training sessions and user manuals; get early feedback
Security breaches	High	Implement role-based access, encryption, and regular audits

8. Success Metrics

- 100% of customer and order data centralized in CRM.
- Reduced order processing time by at least 30%.
- Automated follow-ups and notifications functional for all customers.
- Real-time inventory accuracy > 95%.
- Positive feedback from staff within 1 month of deployment.